
WATER/WASTEWATER FACILITIES COMMISSION 

COMMISSION MINUTES 

April 8, 2015 

 

 A meeting of the City of Fitchburg Water / Wastewater Commission was held on April 8, 2015 

at the JA Provincial Building, 1200 Rindge Rd, Fitchburg, MA.  

 

The meeting commenced at 4:45 P.M.  

 

Members present: Lenny Laakso, Commissioner DPW  

                                  Rick Healey                                

   Michael McLaughlin  

 Ron Lubianez 

   George Siener 

   Carol Brown                                      

                  

 

Members Absent:     

 

                                    

Others present:            Jeff Murawski, Deputy Commissioner Wastewater 

John Deline, Deputy Commissioner of Water 

Mary Jane Franklin 

    

      

ITEM # 1: Approval of last meetings minutes:   
The minutes for the March 11, 2015 meeting were approved by unanimous vote.  

 

 

ITEM # 2: Public Forum: 
No public forum comments were received. 

 

ITEM # 3: FY2016 Budget: 

Mr. Deline presented the Commission with a draft FY16 budget for the Water Department. He 

gave a summary of what has been taken from retained earnings. As of June 30, 2015, $922,000 is 

available, with the assumption that $160,000 will be used to balance the budget. Mr. Deline has 

met with David Berger (Distribution Manager) and Rick Parviainen (Treatment Manager) to 

prioritize projects that need to be completed. Mr. Deline will provide a capital Improvement plan 

to the Commission within the next few months. 

 

  

ITEM # 4:  Water Rate Study: 

Mr. Deline reported he has rescheduled a meeting with Tighe & Bond regarding the water rate 

study for the end of May. 

 

  



ITEM # 5:  Hydrants and Flushing of Water System: 

Mr. Deline has had a discussion with Fire Chief Kevin Roy regarding the hydrants to ensure they 

are flushed and operational. Mr. Deline will begin with the Scott and Oak Hill Systems and he 

hopes to have staffing help from DPW and the Fire Department. 

 

He discussed the importance of flushing and how it impacts on water quality. 

 

ITEM # 6:  Huron Street – water main break: 

Huron street had a main break this winter that caused significant damage to the road which will 

need to be repaired. He believes this will cost approximately $30,000. 

 

ITEM # 7: Water Street – water main break: 

The Water Street main break will be repaired in approximately one month. He explained the high 

system water is leaking and a permanent repair needs to be done in this area. It will most likely 

be a complicated project as two of the cross beams, which thee mains rest on are rotted thru and 

will need to be repaired also. 

 

ITEM # 8:  Replacement of valve on Main Street at Oliver: 

The valve at Main and Oliver will need to be repaired as it is limiting fire protection. This will be 

done within the next two weeks. 

 

 

ITEM # 9: Update on sewer infrastructure damage in the Nashua River (near First Street 

and Railroad Street): 

Mr. Murawski reported the condition with the problem manhole has been monitored on a daily 

basis and has not deteriorated. Weekly CCTV monitoring has been done on the 8 inch branch 

sewer coming out of First and Railroad. After four captures, not only is there no sign of 

deterioration, there appears to be some improvement. Mr. Murawski believes this may be due to 

tightening of the sand bags placed around the steel plate. The river flows are still too high to do 

any main work (water or sewer). The contractor will be provided the scope of work when the 

flows are lower. 

 

Wright Pierce has provided a multi task proposal, one of which is for the river manholes. 

Because the river manholes are a high priority, Mr. Murawski solicited a second proposal from 

one of the on call engineers, Weston & Sampson and he is reviewing both proposals.  

 

He mentioned the possibility of adding water to the scope of this work, although no decision has 

been made yet. 

 

Mr. Murawski reminded the Commission that the contractor is required to be on site within four 

hours of notification if needed. 

 

 

  



ITEM # 10: Discuss Development of the “scoping” & scheduling for: 

 

 Hazel Street and Beech Street areas and the remaining two river sewer manholes 

The Hazel and Beech St areas along with the remaining two manholes are included in the 

multi task proposal from Wright Pierce. Hazel St is upstream of the regulator that can’t 

be closed. They are geographically close to one another. 

  

 Combination Manholes Separation: 

Part of Wright Pierce’s proposal will be an engineering services contract dedicated for 

combination manholes. 

 

Requirements of both the NPDES permit and the Consent Decree (the Consent Decree 

incorporates by reference the NPDES Permit) concern provisions of combination 

manholes. If a combination manhole shows evidence of transference of flow, from one 

side to the other, it needs to be separated within two years. 

 

The first 6 manholes identified as needing to be separated were completed by the on call 

contractor, however it is not the most cost effective way to complete this.  

 

 Mr. Murawski stated one possibility for handling this issue would be to work with 

contractors to complete a drainage project in lieu of an I/I fee payment.  

  

 

 

ITEM # 11: SSU Project: 

 

 Update on OPM Selection Status: 

Mr. Murawski announced CDM Smith has been chosen to be the OPM for the SSU 

project and a meeting has been scheduled with them to discuss the scope of work and 

execute a contract agreement. 

 

 Update on Construction Phase Engineering Services RFP Status: 

Mr. Murawski communicated that the required requisition had been provided to 

Purchasing Office for solicitation of Proposals for Construction Phase Engineering 

Services, but there has been no movement to date from Purchasing. 

 

 

 

ITEM # 12: CSS-4D Project: 

The construction phase is set to begin again. Excavation could be delayed due to the current 

weather conditions and the risk of freezing. Hot mix asphalt will be available at PJ Keating 

beginning April 13, 2015. 

 

ITEM # 13: Paper Mills Billing: 

Mr. Murawski summarized a meeting he had with the Mayor and Mark Goldstein (Assistant City 

Solicitor) regarding paper mills billing on November 24, 2014.  Mr. Laakso and Denis Meunier 



(former Deputy Commissioner of Water) also attended. They discussed the fact that the billing 

methodology for the mills has been the same for decades. It is a complicated quarterly process 

that is vastly different then the billing system for everyone else. Mr. Murawski will contact the 

Assessors department regarding the Mills tax rate (and would that play a factor in any rate 

changes).  A letter should be drafted to the Mills to inform them of the contract expiration date to 

alert them to a possible change in billing. The President of City Council should be involved in 

this discussion. A phased implementation was also discussed which would lessoned the financial 

impact to the Mills. 

 

There was a discussion on how to approach the paper mills and when.  Also, what meetings 

should take place before reaching out to the mills and who should be involved in these. 

 

ITEM # 14: West Plant Anaerobic Digestion, Public Forum Meeting, and “next steps”: 

Mr. Murawski stated there seemed to be a lot of interest regarding the meeting at FSU. Weston 

& Sampson’s deliverable will be a draft feasibility report. The draft feasibility report will be 

made available to the public. It will be an evolving document, incorporating comments from the 

public and various Commissions and Boards. 

 

Presently, Fitchburg’s sludge is being landfilled. He explained there is a finite amount of space 

left at the landfill in Fitchburg. There are only an estimated ten years left of the landfill. After 

that it would most likely become extremely expensive to dispose of Fitchburg’s sludge. 

Anaerobic digestion would be a no cost solution for Fitchburg’s sludge needs. 

 

Mr. Murawski discussed different procurement processes such as design, bid, build and be City 

run and financed or it could be a privatized operation, design build operate, which would 

minimize risks for the city. 

 

There was some discussion regarding other, hypothetical options. 

 

 

 

ITEM # 15: Other Business:  

Mr. Laakso introduced Mr. Deline to the Commission. 

 

The next meeting is scheduled for May 6, 2015 at 4:30 P.M. at the JA Provincial Building, 1200 

Rindge Rd., Fitchburg, MA.  

 

The meeting adjourned at 6:00 P.M. 

 

 

 

Minutes Prepared by_________________                   

Mary Jane Franklin 


